
Funding Amount: 3,774,796$          Current Balance: 3,774,796$      

Quarter Ending
Dollars Spent by 

Quarter
March 31, 2010 -$                      

December 31, 2009 -$                      

September 30, 2009 -$                      

June 30, 2009 -$                      
Road Overlay and 

Maintenance 2,674,796$                                            
Access Ramp and 

Sidewalk Maintenance 800,000$                                               
Pedestrian Countdown 

Timers and Battery Back-
up Upgrades 300,000$                                               

Road Overlay and Maintenance

Access Ramp and Sidewalk Maintenance

Pedestrian Countdown Timers and Battery Back-up Upgrades

Project Design

Funding Award Announcement

Road Overlay and Maintenance

Access Ramp and Sidewalk Maintenance

Pedestrian Countdown Timers and Battery Back-up Upgrades

Highway Infrastructure - Quarterly Update

Project Update
Project Design Complete, Projects Out for Bid

Acceptance of funds and budget adjustment 

Road Overlay and Maintenance

Access Ramp and Sidewalk Maintenance

Pedestrian Countdown Timers and Battery Back-up Upgrades


